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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

P00005 MODICITATION
Acceptance of this modification by the contractor constitutes an accord and satisfaction and represents
payment in full for both time and money for any and all costs, impact effect, and for delays and
disruptions arising out of, or incidental to, the work as herein revised.

A. The purpose of this modification is to add acreage for Mowing and Trimming Areas for the various
areas for the First Option Period and the remaining out years of the contract at the quantities and
frequencies stated below.

B. Inaccordance with contract clause FAR 52.243-1, “Alt 1 Changes”, the subject contract is hereby

modified to include changes under Contract Line Item Numbers (CLIN) 0003, 0005, 0007, and 0009
become effective immediately.

ADD Firm-Fixed Price Work to CLIN 0003 1st Option Year

ELIN SUP/SERV. FREQ. QTY u/i UNIT PRICE TOTAL PRICE
1-2 MOWING
BO01AB AND 2 0.97 AC
TRIMMING
SI-1 MOWING
BO0O1AC AND 1 1.6 AC
TRIMMIMG
SI-3 MOWING
BOO1AE AND 1 0.7 AC
TRIMMING
OPT YEAR 1 TOTAL PRICE $221.45
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ADD Firm-Fixed Price Work to CLIN 0005 2nd Option Year
ELIN SUP/SERV. FREQ. QTY u/l UNIT PRICE TOTAL PRICE
1-2 MOWING
C001AB AND 12 0.97 AC
TRIMMING
SI-1 MOWING
CO001AC AND 3 1.6 AC
TRIMMIMG
S1-3 MOWING
CO01AE AND 5 0.7 AC
TRIMMING
OPT YEAR 2 TOTAL PRICE $1,056.05

ADD Firm-Fixed Price Work to CLIN 0007 3rd Option Year

ELIN SUP/SERV. FREQ. QTY u/i UNIT PRICE TOTAL PRICE
1-2 MOWING
DO01AB AND 12 0.97 AC
TRIMMING
SI-1 MOWING
DO01AC AND 3 1.6 AC
TRIMMIMG
SI-3 MOWING
DO0O1AE AND 5 0.7 AC
TRIMMING
OPT YEAR 3 TOTAL PRICE $1,074.05
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ADD Firm-Fixed Price Work to CLIN 0009 4th Option Year
ELIN SUP/SERV. FREQ. QTY u/l UNIT PRICE TOTAL PRICE
1-2 MOWING
EO001AB AND 12 0.97 AC
TRIMMING
SI-1 MOWING
EO001AC AND 3 1.6 AC
TRIMMIMG
S1-3 MOWING
EO01AE AND 5 0.7 AC
TRIMMING
OPT YEAR 4 TOTAL PRICE $1,101.69

C.  Work Schedule for these areas must be coordinated with Blackburn Range Control to ensure the range is cold.

D. All other terms and conditions of the contract are unchanged and remain in effect.

The following have been deleted:

52.243-1 Alt | Changes--Fixed Price (Aug 1987) - Alternate | APR 1984

SECTION SF 1449 - CONTINUATION SHEET
SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $221.45 from $3,233,724.99 to $3,233,946.44.
The order period end date has changed from 28-Feb-2014 to 28-Feb-2018.

The order period start date 01-Mar-2013 has been added.

The discount terms NET 30 DAYS has been deleted.

SUPPLIES OR SERVICES AND PRICES

CLIN 0003
The pricing detail quantity has increased by 221.45 from 1,580,159.95 to 1,580,381.40.
The total cost of this line item has increased by $221.45 from $1,580,159.95 to $1,580,381.40.

CLIN 0005
The pricing detail quantity has increased by 1,056.05 from 1,618,921.97 to 1,619,978.02.



CLIN 0007

CLIN 0009

DELIVERIES AND PERFORMANCE

N40085-13-D-5203

The following Delivery Schedule item for CLIN 0001 has been changed from:

DELIVERY DATE

POP 01-MAR-2013 TO

28-FEB-2014

To:

DELIVERY DATE

POP 01-MAR-2013 TO
28-FEB-2014

The following Delivery Schedule item for CLIN 0002 has been changed from:

DELIVERY DATE

POP 01-MAR-2013 TO
28-FEB-2014

To:

P00005
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The total cost of this line item has increased by $1,056.05 from $1,618,921.97 to $1,619,978.02.
The pricing detail quantity has increased by 1,074.05 from 1,662,685.32 to 1,663,759.37.
The total cost of this line item has increased by $1,074.05 from $1,662,685.32 to $1,663,759.37.
The pricing detail quantity has increased by 1,101.69 from 1,703,737.00 to 1,704,838.69.
The total cost of this line item has increased by $1,101.69 from $1,703,737.00 to $1,704,838.69.
QUANTITY SHIP TO ADDRESS uIC
N/A N/A
FOB: Destination
QUANTITY SHIP TO ADDRESS vicC
N/A NAVFAC MID ATLANTIC N40085
OFFICER IN CHARGE OF
CONSTRUCTION
MARINE CORPS INSTALLATIONS EAST
1005 MICHAEL ROAD
CAMP LEJEUNE NC 28547-2521
FOB: Destination
QUANTITY SHIP TO ADDRESS uicC
N/A N/A
FOB: Destination
QUANTITY SHIP TO ADDRESS uiC

DELIVERY DATE



POP 01-MAR-2013 TO
28-FEB-2014

N/A

N40085-13-D-5203
P00005
Page 6 of 8
NAVFAC MID ATLANTIC N40085
OFFICER IN CHARGE OF
CONSTRUCTION
MARINE CORPS INSTALLATIONS EAST

1005 MICHAEL ROAD
CAMP LEJEUNE NC 28547-2521

FOB: Destination

The following Delivery Schedule item for CLIN 0003 has been changed from:

To:

DELIVERY DATE

POP 01-MAR-2014 TO
28-FEB-2015

DELIVERY DATE

POP 01-MAR-2014 TO
28-FEB-2015

QUANTITY

N/A

QUANTITY

N/A

SHIP TO ADDRESS uic

N/A
FOB: Destination

SHIP TO ADDRESS uIC

NAVFAC MID ATLANTIC N40085
OFFICER IN CHARGE OF

CONSTRUCTION

MARINE CORPS INSTALLATIONS EAST

1005 MICHAEL ROAD

CAMP LEJEUNE NC 28547-2521

FOB: Destination

The following Delivery Schedule item for CLIN 0004 has been changed from:

To:

DELIVERY DATE

POP 01-MAR-2014 TO
28-FEB-2015

DELIVERY DATE

POP 01-MAR-2014 TO
28-FEB-2015

QUANTITY

N/A

QUANTITY

N/A

SHIP TO ADDRESS uic

N/A
FOB: Destination

SHIP TO ADDRESS uIC

NAVFAC MID ATLANTIC N40085
OFFICER IN CHARGE OF

CONSTRUCTION

MARINE CORPS INSTALLATIONS EAST

1005 MICHAEL ROAD

CAMP LEJEUNE NC 28547-2521

FOB: Destination
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The following Delivery Schedule item has been added to CLIN 0005:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
POP 01-MAR-2015 TO N/A NAVFAC MID ATLANTIC N40085
28-FEB 2016 CICH—
OFFICER IN CHARGE OF
CONSTRUCTION
MARINE CORPS INSTALLATIONS EAST
1005 MICHAEL ROAD
CAMP LEJEUNE NC 28547-2521
FOB: Destination
The following Delivery Schedule item has been added to CLIN 0006:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uIC
POP 01-MAR-2015 TO N/A NAVFAC MID ATLANTIC N40085
28-FEB-2016
OF
CONSTRUCTION
MARINE CORPS INSTALLATIONS EAST
1005 MICHAEL ROAD
CAMP LEJEUNE NC 28547-2521
FOB: Destination
The following Delivery Schedule item has been added to CLIN 0007:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
POP 01-MAR-2016 TO N/A NAVFAC MID ATLANTIC N40085
28-FEB-2017
OFFICER IN CHARGE OF
CONSTRUCTION
MARINE CORPS INSTALLATIONS EAST
1005 MICHAEL ROAD
CAMP LEJEUNE NC 28547-2521
FOB: Destmation
The following Delivery Schedule item has been added to CLIN 0008:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

POP 01-MAR-2016 TO N/A N/A
28-FEB-2017 FOB: Destination
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The following Delivery Schedule item has been added to CLIN 0009:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uiC
POP 01-MAR-2017 TO N/A NAVFAC MID ATLANTIC N40085
28-FEB-2018 (b)(©) ]
OFFICER IN CHARGE OF
CONSTRUCTION
MARINE CORPS INSTALLATIONS EAST
1005 MICHAEL ROAD
CAMP LEJEUNE NC 28547-2521
FOB: Destination
The following Delivery Schedule item has been added to CLIN 0010:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uiC
POP 01-MAR-2017 TO N/A NAVFAC MID ATLANTIC N40085

28-FEB-2018
OFFICER IN CHARGE OF
CONSTRUCTION
MARINE CORPS INSTALLATIONS EAST
1005 MICHAEL ROAD
CAMP LEJEUNE NC 28547-2521

FOB: Destination

The following have been added by reference:

52.243-1 Alt | Changes--Fixed Price (Aug 1987) - Alternate | APR 1984

(End of Summary of Changes)





